G. R. S. 59] GPB—15,000—20 12 13

GENERAL AND REVENUE SECRETARIAT.

1904-05-
~~191-~~.
(Marraci)

File No. 277

Serial Nos.

Papers Filed.

*Month*_____

SUBJECT.

Sanctioning a bill for Rs 46-14-0 for the preparation of a brass Garuda Vahana of the Lakshmi Kanta swami temple at D in the Na amam ala Taluk -

PREVIOUS REFERENCES LATER REFERENCES

NMENT
884.

1904-05

From M. Kantaraj Urs Esq BA
Commissioner
Mysore district

To L. Anantasami Aiyar Esq
Secretary to Govt & BA
Mysore dept

Dated 31st August 1904.

Despatched

Received

General No. 69
No.

Enclosure No. 5 papers

Submitting for sanction
the estimate for Rs 43 12 —
for preparing a garuda vahana
for the Lakshmi Narayana
temple at Devarajapura in the
Malavalli taluk —

ds
1/9/04
E.A

1904-05

Deputy Commissioner
Mayne District
Madras Department.

Dated Mayne 3rd April 1906.

To.
L. Arumugasami Rao Esq B.A
Secretary to the Government of
Mayne in the Madras Department.

Sir,

I have the honor to submit herewith for sanction an estimate amounting to Rs 43 12 - for preparing a Sthala Valuation for the use of the Sri Lakshmi Kanta Swami temple at Devalapur in the Nagamangala Taluk.

The sum of Rs 42 12-3 is reported to be in the Savings Bank to the credit of the institution.

The Contractor has consented to prepare the Valuation within the amount at the credit of the temple if entrusted to him.

Agreeing with the Divisional Officer, I recommend Government may be pleased to sanction the estimate.

espondence ending with Yadi
No 12 dated 5th August 1904 received from
the Assistant Commissioner in charge of
the Krishnarajpet Division is herewith
submitted.

I have the honour to be
Sir
Your most obedient Servant
[illegible]
Deputy Commissioner
Mysore District

Muzrai

Read :-

Letter no 69, dated 31st August 1904, from the Deputy Comr, Mysore Dt, submitting ~~for sanction~~ an estimate amounting to Rs 43-12-0 for preparing a Garuda Vahana for the Sri Lakshmi Kantaswamy temple at Devalapur in the Nagamangala Taluk, and reporting that the contractor has consented to prepare the Vahanam within the saving of Rs 42-12-3 reported to be available at the credit of the Instn if entrusted to him, and recommending that the above estimate may be sanctioned

---

Order thereon.

The estimate for Rs 43-12-0 is sanctd, the charge being met from the savings at the credit of the Instn. The work may, as recommended by the Dy Comm., be entrusted to the Contractor, and completed within the ~~amount of the savings of the Instn~~ sanctioned allotment.

no: 1000-1 D) 6/9/04.
Sm / d 17th Sept

To The Dy Comm., Mysore Dt, with the sanctd estimate & other enclosures.
Comptr, Mysore Govt, with a copy of the estimate ~~for information~~.

5/9/04 Secy: Muzi: Deptt

GOVERNMENT
317
22-7-07
MUZRAI SECRETARIAT

~~189~~ 1907-8

From
M. Kanakaraj Urs Esq B.A.
Deputy Commissioner
Mysore District

To
L. Anantasawmi Rao Esq B.A.
Secy. to Govt. Muzrai Dept.

Dated 19th July 07

Despatched

Received

General No. 42

No.

Enclosure No. 1 file

Requests sanction
the revised estimate
for 46-14-0 for the
preparation of a
brass Garuda Vahana
for the Lakshmikantha
Swami temple at
Devalapur in the
Nagamangala Taluk

Deputy Commissioners
Mysore District
Dated Mysore 19th July 1907

No 42
File
To

L. Anantasawmi Rao Esqr B.A.
Secretary to Government
Mungrai Department.

Sir,

I have the honor to state that an estimate for Rs 43-12-0 was sanctioned in Government Proceedings No 1000-1 dated 5/6.9.04 for the preparation of a brass Garuda Vahana for the Lakshmi Kantha swami temple at Devalapur in the Nagamangala Taluk.

2. The Sub Divisional officer reports that the work now done comes to Rs 46-14-0 and requests sanction to the revised estimate amounting to Rs 46-14-0.

3. A sum of Rs 22/- is reported to have already been paid to the Contractor. From the Treasury certificate engrossed on the revised estimate it will be seen that including the interest for 1905-06 a sum of Rs 25-7-1 is available in Savings Bank account No 98 at the credit of the Institution.

4. It is therefore requested that Government may be pleased to accord their sanction to the revised estimate herewith submitted and order payment of the

the amount due to the contrac-
-tor the charge being net out-
of Rs 25-7-1 referred to above.

5. The file of vernacular records ending with the Sub Divisional officer's Yadi No. 72/12 dated 30.6.09 is herewith submitted for refer-
-ence.

I have the honor to be,
Sir,
your most obedient servant.

W. Bhushan Rao
Deputy Commr
Bijapore District

B.A.

Muz. 1 A]

MUZRAI SECRETARIAT.

190 --190

From

L. ANANTASAMI RAO, Esq., B L.,
Secretary to the Government of
H. H. the Maharaja of Mysore,
Muzrai Department.

To

The Deputy Comr,
Mysore District.

Dated

Despatched

Received

General No.
Muzrai F. No.

Enclosure No. 2.

His No 42 B 19 4 Jul 1907

Submitting for Sanction
a revised Estimate for
Rs 46-14-0 for the Preparation
of a brass Garuda Vahana
for the use of the Sri Kantaswami
Kantaswami temple at
Devalapur in the Nagamangla
Taluk.

C.P.B.—1000—27-7-07

2nd

With reference to the above, has the honor to request that a Completion bill for the works executed together with a note of advances drawn from time to time may be forwarded to this Office at an early date, shewing also the excess incurred over the amended Estimate recently Sanctioned from such excess

2. The Cards are here-with ret'd for refer reference.

RO

DFK.

26/7/04

Secretary

1907-08

Refer
and
27/12/07

Aft Subd 6.1.07

From

M. Kantaraj Urs Esq., B.A.,
Dy. Commissioner,
Mysore District.

To

A. Anantasamni Rao Esq., B.A.,
Secy. to the Govt. of H. H. the Maharaja of Mysore, ~~Gen. & Rev.~~ Judicial Dept.

Dated 23rd Dec 1907

Despatched

Received

General No. 267
No.

Enclosure No. 1 file

Subject

Submits a completion Bill amounting to Rs 46 14-0 for the preparation of a brass Garuda Vahana of the Lakshmikanta Swami temple at Devalapur in the Nagamangala Taluk.

No. 267

Enc. No. 1 file

OFFICE OF THE Deputy Commissioner

MYSORE DISTRICT,

Dated Mysore Camp 23rd December 1907.

To

L. Anantasammi Rao Esq., B.A.

SECRETARY TO THE GOVERNMENT

OF HIS HIGHNESS THE MAHARAJA OF MYSORE,

~~GENERAL AND REVENUE~~ Mysore DEPARTMENT~~S~~.

SIR,

As called for in your docket No: 583 dated 30.7.07, I have the honor to submit herewith a completion bill amounting to Rs 46-14-0 together with a note of advances drawn from time to time and paid to the contractor.

2. The amount sanctioned in Government Procg: No: 1000-1 dated 5/6.9.04 for the preparation of a brass Garuda Vahana of the Lakshmi Kanta Swami temple at Devalapur in the Nagamangala Taluk, was Rs 43.12-0. The excess incurred over the sanctioned amount is Rs 3.2-0 for which a supplemental estimate is herewith submitted for favour of

of sanction. The amount of actual work done is Rs 46-14-0 and of this sum, Rs 22/- were drawn from the Savings Bank account and paid to the contractor on 26.9.04 and the contractor has agreed to forego 0-15-9.

3. The balance to be paid to the contractor is (46-14-0) minus 22.15.9 or 23.14.3 which is requested may be ordered to be withdrawn from the Savings Bank amount and paid to the contractor.

4. The file of papers bearing on the subject received with the Sub Division officer's No 42/171 received on 16.9.07 is herewith submitted for reference.

I have the honor to be,
Sir,
your most obedient
servant

K Bhadrakumar
for Deputy Commissioner
Mysore District

BA.

7.1.08

Murzai.

Read:—

- Govt Pro. no 1000-1 dated 6th September 1904 Sanctioning an Estimate for Rs. 43-12-0 for preparing a Garuda Vahana for the Sri Lakshminkantaswami temple at Devalapur in the Nagamangala Taluk

Letter no 267 dated 23rd Dec 1907 from the Deputy Commissioner Mysore District submitting a Completion bill for Rs 46-14-0 for the preparation of the above. and soliciting sanction for a sum of Rs 3-2-0 being the excess cost incurred on the work.

No 3063 W/13.1.08
Exe. memo issued

The Deputy Commissioner reports that the work now done cost of the

Rs 116 14 0 and that a Sum
was incurred in excess
of Rs 3-2-0 ~~has been expended~~ over
the Sanctioned Estimate and
Sanction for Sanction a bill
therefor. He further reports
that out of Rs 116 14 0 a Sum
of Rs 22/- was drawn from the
Savings Bank account and
paid to the Contractor, ~~and~~ that
the Contractor has agreed to
forego Rs 0 15 9 and that the
balance to be paid to the Contractor
is Rs 23 14 3.

2. Under those Circumstances
the Govt are pleased to Sanction
~~the bill for Rs 3-2-0 being the~~
of Rs 3-2-0
excess Cost incurred over
the Sanctioned Estimate, the
cost being met from the
Savings available at the credit
of

of the temple.

3. The bill for Rs 23 14-3 is

Countersigned and forwarded

to the Deputy Comr. ~~and the Dy~~ who is

~~Comr is requested~~ authorized to draw

the said amount Viz. Rs 23-14-3

from the Savings Bank and

pay to the Contractor and ~~the~~

forward to this Office, the

receipt obtained from him.

~~may be forwarded to this Office~~

4. The Completion bill for

Rs 46-14-0 is Countersigned

and filed in this Office.

11/1/08

Secretary

To,

6/1/08

The Deputy Comr. Mysore Dist.

returning Her Records

190 7-08

From
M. Kantaraj Urs Esq., B.A.
Dy. Commissioner,
Mysore District.

To
L. Anantasamma Rao Esq., B.A.
Secy. to the Govt. of H. H. the Maharaja of Mysore, ~~Gen. & Rev.~~ Dept.

Dated 8th May 08

Despatched

Received

General No. 455
No.

Enclosure No. 1 Receipt

Subject

Submits a receipt for Rs 23-14-3



Referred
Ans
11/5/08

Submitted.

This may be filed.
25/5/08

Proceedings No 3063 dated 13th January 1908,

I have the honor to submit herewith a Stamped receipt dated 14th March 1908 for Rs 23-14-3 obtained from Venkata Chary, Contractor for preparing a Garuda Vahana for the Sri Lakshmikantha Swamy temple at Devala-pur in the Nagamangala Taluk.

I have the honor to be,

Sir

Your most obedient Servant

Deputy Commissioner

Mysore District